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Blue Text – Project Specific 
Black Text – General Report 

1 BASIS OF ESTIMATE  

1.1 Introduction 

The intent of this OPCC for the West Lynn Sewer Separation Project is to describe, in 
sufficient detail, the methodology, assumptions, exclusions, allowances, exceptions 
and any other information used to develop the estimate.   

1.2 Project Scope 

The project is located in Lynn, Massachusetts.  The project scope of work includes: 

Storm Drains and Parallel Sewers 
• New Storm Drain Piping
• Removal and Replacement of Catch Basins
• Surface Removal and Restoration
• New Sanitary Sewer
• Service Reconnect Allowance for Sanitary Sewers 

Force Main 
 63” Force Main and Outfall
 30” Storm Drain and 8” Sanitary Sewer on Alley Street
 Trenchless Crossing of “Lynn Way” Highway for 63” FM

1.3 Organization 

The project is broken down into a work breakdown structure (WBS) as identified in 
the attached estimate summary. 

1.4 Class of Estimate 

The OPCC estimate is a Class 3 according to the Cost Estimate Classification 
System.  A Cost Estimate Classification Matrix including Accuracy Ranges and Typical 
Contingencies along with detailed description of each Estimate Class can be found in the 
Attachments under Estimate Classification Matrix/Estimate Classification Descriptions. 

Contingency is included as indicated.  No contingency applied to allowances. 
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Contingency specifically includes:  

 Errors and omissions in the estimating process

 Variability associated with the quantification effort

 Design that may not be complete enough to determine final quantities

 Some items that may define precise quantification but are required to be estimated

 Some items to be quantified that are generally computed by factoring

 Labor productivity variability

 Labor availability, skills, and productivity that may vary from that assumed

 Weather impact which may affect productivity

 Normal wage rate variability

 Composite wage rates varying from those assumed due to crew make-up, market

conditions, and labor availability

 Material and equipment costs that may vary from those in the estimate due to

inflationary reasons and market conditions.

 Changes in the actual quantities that may change schedules from that assumed in

the estimate.

Contingency specifically excludes:  

 Significant changes in scope

 Major unexpected work stoppages (strikes, etc.)

 Disasters (hurricanes, tornados, etc.)

 Excessive, unexpected inflation

 Excessive, unexpected currency fluctuations

1.5 Reference Documents 

The following reference documents serve as the estimating basis: 

No. Date Description 

1 January 2019 60% Design Drawings 

1.6 Estimating Team 

The estimating team is made up of the following individuals: 

Name Role and Responsibility 

Estimating QA / QC Reviewer 

Estimating Estimators
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1.7 Labor Assumptions 

The following labor assumptions are incorporated into the OPCC: 

Parameter OPCC Assumption 

Local Wage Determination 2019 Essex County MA 

Productivity Adjustment to U.S. 

A

None 

Shift Basis | Shifts/Day | 

Days/Week 

8 hrs | 1 Shifts/day |  Minimal 

overtime allowance included 

Living Per diems or Camp Costs  None 

FICA | SUI |Workers 

Compensation  

Included in hourly rate 

1.8 Equipment Assumptions 

The following equipment assumptions are incorporated into the OPCC: 

Parameter OPCC Assumption 

Equipment Rate Basis Essex County MA ave. rates 

Rate Adjustment to U.S. Avg. None 

Fuel Rates : Gasoline |Diesel 

Compensation 

$2.50/Gal. | $2.90/Gal. 

1.9 Escalation 

Estimated costs reflect current price levels consistent with the OPCC publish date.  
Escalation to the mid-point of construction has not been added to the OPCC. 

1.10 Assumptions 

The following assumptions are incorporated into the OPCC: 

Project specific assumptions/comments/clarifications: 

General: 
 No “Market Conditions” adjustment included.  Priced as neutral market with

three plus competitive bids
 Budget quotes obtained for manholes, catch basins, RCP pipe, ductile iron

pipe, and PVC pipe.  All other pricing per database pricing
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 Asphalt assumed 4” over 8” of aggregate.  Asphalt - $125/ton subcontractor
cost, aggregate - $32.50/ton subcontractor cost

 Demoed asphalt hauled to recycle
 No special coating for manholes, catch basins, DI pipe, or RCP pipe included
 No special joints included for piping
 Import pipe bedding - $9/ton plus $10/ton delivery
 Flexible pipe bedding – 10” below to 1’ above with minimum of 1’ each side
 Rigid pipe bedding – 10” below to springline with minimum of 1’ each side
 Native backfill above import bedding.  If import structural fill is required, will

add significant cost for haul off and import
 Assumed slide rail support for deeper excavations and trench boxes for

remainder
 Assumed well dewatering along section of high groundwater with in trench

sump pumps.  Groundwater pumped to existing sewer/storm drain
 Allowances provided are identified and included at the end of each estimate

Alley St., Force Main, and Outfall Improvements: 
 Dewatering discharged down new force main or existing sanitary sewers/storm

drains
 Included removal/replacement of 6-12 foot wide trench asphalt patch

depending on pipe diameter.  Assumed 4” of asphalt over 8” of aggregate
 Included removal and replacement of existing landscaping

1.11 Exclusions / Exceptions 

The developed estimate excludes the following: 

 Non-conventional environmental mitigation measures

 Non-conventional heritage and cultural mitigation measures
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 All owner costs and owners contingency such as but not limited to pre-construction

activities, management and support of field construction activities, interest during

construction, allowances for change orders and claims, engineering services during

construction, and owner’s contingency

 Removal of unforeseen underground obstructions

 Hazardous material remediation or disposal.  Allowance included

 Utility costs for power connects or incoming transmission.  Allowance included

 Permits beyond those normally needed for the type of project

 Facility O&M costs

 Special inspections and testing not listed

 CM fees

 Engineering & Design Fees

 Geotechnical investigation

 Environmental Investigation

 Utility field investigation

1.12 Allowances 

The developed estimate includes the following allowances: 
 As indicated in the estimate

1.13 Project Risks / Opportunities 

The following standard project risks can influence bid results: 

 Specification requiring special phasing constraints

 Onerous contract terms and conditions
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Attachment 

Estimate Classification Matrix  

Estimate Classification Descriptions 
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Estimate Classification Matrix* 
Estimate 
Class 

LEVEL OF 
PROJECT 

DEFINITION 
Expressed as % of 
Complete Project 

Definition  

END USAGE 
Typical Purpose of 

Estimate 

METHODOLOGY 
Typical Estimating 

Techniques 

EXPECTED 
ACCURACY 
RANGE 
At 90% 

Confidence Level 

TYPICAL 
CONTINGENCY 
To Achieve 50% 
Probability of 

Overrun/Underrun 

5  <=5%  Preliminary 
Project 

Screening 
Estimate, 

Capital Budget 
OOM Estimate, 

Alternate 
Schemes 
Evaluation, 
Strategic 
Analysis 

Capacity 
Factored, 
Parametric 
Models, 
Judgment, 
Analogy, 
Historical 
Project 

Comparison, 
Cost Unit Cost 

Low: ‐20% 
to ‐50% 

High: +30% 
to +100% 

15% to 40% 

4  5% to 20%  Preliminary 
Project 
Estimate, 

Reality Check 
Estimate, 
Alternate 
Schemes 
Evaluation, 
Feasibility 
Study 

Equipment 
Factored 
Parametric 
Models, 
Historical 

Relationship 
Factors, Broad 
Unit Cost Data 

Low: ‐15% 
to ‐30% 

High: +20% 
to +50% 

10% to 25% 

3  20% to 60%  Project Funding 
Estimate, Fair 
Price Check 
Estimate, 
Alternate 
Schemes 
Evaluation 

Semi‐Detailed 
Unit Costs with 
Assembly Level 
Line Items by 

Trade, Historical 
Relationship 

Factors 

Low: ‐10% 
to ‐20% 

High: +10% 
to +30% 

5% to 15% 

2  60% to 99%  Project Funding 
Estimate, 
Control 

Estimate, Bid 
Estimate 

Detailed 
Estimating Data 
by Trade, with 
Detailed Takeoff 

Quantities 

Low: ‐5% to 
‐15% 

High: +5% to 
+20%

5% to 15% 
of unexpected 

funds 

1  90% to 100%  Firm Bid 
Estimate 

Detailed 
Estimating Data 
by Trade with 
Detailed Firm 

Takeoff 
Quantities 

Low: ‐3% to 
‐10% 

High: +3% to 
+15%

3% to 10% 
Of unexpected 

funds 

*Note: Modified AACE International
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Estimate Class Descriptions 
CLASS 5 Cost Estimate – Class 5 estimates are generally prepared based on very limited information, and 
subsequently have wide accuracy ranges.  Typically, engineering is from 2% to 10% complete.  They are often 
prepared for strategic planning purposes, market studies, assessment of viability, project location studies, and 
long range capital planning.  Virtually all Class 5 estimates use stochastic estimating methods such as cost 
curves, capacity factors, and other parametric techniques.  Expected accuracy ranges are from –20% to –50% on 
the low side and +30% to 100% on the high side, depending on technological complexity of the project, 
appropriate reference information, and the inclusion of an appropriate contingency determination.  Ranges 
could exceed those shown in unusual circumstances.  As little as 1 hr. or less to perhaps more than 200 hours 
may be spent preparing the estimate based on the project and estimating methodology. 

CLASS 4 Cost Estimate – Class 4 estimates are generally prepared based on limited information and 
subsequently have fairly wide accuracy ranges.  Typically, engineering is 10% to 40% complete.  They are 
typically used for project screening, determination of feasibility, concept evaluation, and preliminary budget 
approval.  Virtually all Class 4 estimates use stochastic estimating methods such as cost curves, capacity 
factors, and other parametric and modeling techniques.  Expected accuracy ranges are from –15% to –30% on 
the low side and +20% to 50% on the high side, depending on the technological complexity of the project, 
appropriate reference information, and the inclusion of an appropriate contingency determination.  Ranges 
could exceed those shown in unusual circumstances.  As little as 20 hours or less to perhaps more than 300 
hours may be spend preparing the estimate depending on the project and estimating methodology. 

CLASS 3 Cost Estimate – Class 3 estimates are generally prepared to form the basis for budget authorization, 
appropriation, and/or funding.  Typically engineering is from 10% to 40% complete, and would comprise a 
minimum of process flow diagrams, utility flow diagrams, preliminary piping and instrumentation diagrams, 
plot plan, developed layout drawings, and essentially complete engineered process and utility equipment lists.  
They are typically prepared to support full project funding requests, and become the first of the project phase 
"control estimates" against which all actual costs and resources will be monitored for variation to budget.  Most 
Class 3 estimates involve more deterministic estimating methods than stochastic methods.  Typical accuracy 
ranges for Class 3 estimates are from +/- 10% to 30% (sometimes higher), depending on the technological 
complexity of the project, appropriate reference information, and the inclusion of an appropriate contingency 
determination.  As little as 300 hrs. or less to perhaps more than 2,000 hours may be spent preparing the 
estimate based on the project and estimating methodology. 

CLASS 2 Cost Estimate – Class 2 estimates are generally prepared to form a detailed control baseline against 
which all project work is monitored in terms of cost and progress control.  For contractors, this class of estimate 
is often used as the “bid” estimate to establish contract value.  Typically, engineering is from 30% to 70% 
complete, and would comprise at a minimum of the following: process flow diagrams, utility flow diagrams, 
preliminary piping and instrumentation diagrams, heat and material balances, final plot plan, final layout 
drawings, complete engineered process and utility equipment lists, single line diagrams for electrical, electrical 
equipment, and motor schedules, vendor quotations, detailed project execution plans, resourcing and work force 
plans, etc.  Class 2 estimates always involve a high degree of deterministic estimating methods often involving 
thousands of unit cost line items.  Typical accuracy ranges for Class 2 estimates are –5% to –15% on the low 
side, and +5 to +20% on the high side, depending on the technological complexity of the project.  As little as 
300 hrs. or less to perhaps more than 3,000 hours may be spent preparing the estimate based on the project and 
estimating methodology.  Bid estimates typically require more effort than estimates used for funding or control 
purposes. 

CLASS 1 Cost Estimate – Class 1 estimates are generally prepared for discrete parts or sections of the total 
project rather than generating this level of detail for the entire project.  These estimates may be prepared for to 
determine a fair price or bid check to evaluate claims and disputes.  Typically engineering is 50% to 100% 
complete and would comprise of virtually all engineering and design documentation for the project and 
complete execution and commissioning plans.  Expected accuracy ranges are –3% to –10% on the low side to 
+3% to + 15% on the high side depending on the technological complexity of the project, appropriate reference 
information and appropriate contingency determination.  As little as 600 hours to more than 6,000 hours may be 
spent preparing the estimate based on the project and estimating methodology.  Bid estimates typically require 
more effort than estimates used for funding or control purposes. 
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Attachment 

Estimate Cost Summary 

Detail Cost Estimates 



Opinion of Probable Construction Cost (AACE Class 3)
West Lynn Sewer Separation ‐ Phase 2  60% Design

Lynn Water & Sewer Commission

Prepared by:  Stantec & MWH Constructors

Revised:  Feb 1, 2019

DESCRIPTION ITEM COST TOTAL COST

Phase 2 ‐ Stormwater Discharge 10,585,000$               

Mobilization / General Conditions 419,000$                          

Coastal Outfall / Tide Gate Structure 1,374,000$                      

Forcemain 3,590,000$                      

Tunneling 2,892,000$                      

Storm Drain Improvements 1,236,000$                      

Water Main Replacement/Relocation 707,000$                          

Sanitary Sewer Replacement 367,000$                          

Allowances 1,684,000$                 
Soils Management + Disposal (incl. Hazardous) 1,000,000$                      

Utility/Agency Coordination 150,000$                          

Police Details 534,000$                          

Contingency Less Allowances 20% 2,117,000$                 

Escalation (3%/year) September‐2021 1,177,000$                 

TOTAL ‐ Phase 2 15,563,000$               
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